Issue Key	Theme	WorkStream	TAGS	Summary	Issue Type	Parent Key
PSSDP- 1121		Platform		Sample issue summary 1	Initiative	raieiii key
PSSDP- 1121	•	Platform		Sample issue summary 2	Initiative	
PSSDP- 1123	_	Platform		Sample issue summary 2	Epic	PSSDP- 1122
PSSDP- 1124	J	Platform		Sample issue summary 3	Epic	PSSDP- 1121
PSSDP- 1125	•	Platform		Sample issue summary 4	Epic	PSSDP- 1121
PSSDP- 1126	•	Platform		Sample issue summary 5	Story	PSSDP- 1121
PSSDP- 1127	•			Sample issue summary 5	Story	PSSDP- 1124
PSSDP- 1128	•	Platform		Sample issue summary 6	Story	PSSDP- 1124
PSSDP- 1129	•	Platform		Sample issue summary 7	Story	PSSDP- 1124
PSSDP- 1130	•	Platform		Sample issue summary 8	Story	PSSDP- 1124
PSSDP- 1131	•	Platform		Sample issue summary 9	Story	PSSDP- 1124
PSSDP- 1132	•	Platform		Sample issue summary 10	Story	PSSDP- 1124
PSSDP- 1133	_	Platform		Sample issue summary 11	Story	PSSDP- 1124
PSSDP- 1134	•	Platform		Sample issue summary 12	Story	PSSDP- 1124 PSSDP- 1124
PSSDP- 1134 PSSDP- 1135	•	Platform		Sample issue summary 13	Story	PSSDP- 1124 PSSDP- 1124
PSSDP- 1136	•	Platform		Sample issue summary 14	Story	PSSDP- 1124 PSSDP- 1124
PSSDP- 1137	_	Platform		Sample issue summary 15	Bug	PSSDP- 1124 PSSDP- 1124
PSSDP- 1138	_	Platform		Sample issue summary 16	Story	PSSDP- 1124
PSSDP- 1139	_	Platform		Sample issue summary 17	Story	PSSDP- 1124
PSSDP- 1140	•	Platform		Sample issue summary 18	Story	PSSDP- 1124
PSSDP- 1141	•	Platform		Sample issue summary 19	Story	PSSDP- 1124
PSSDP- 1141	•	Platform		Sample issue summary 20	Story	PSSDP- 1124
PSSDP- 1142 PSSDP- 1143	_	Platform		Sample issue summary 21	Story	PSSDP- 1124
PSSDP- 1143 PSSDP- 1144	•	Platform		Sample issue summary 22	Story	PSSDP- 1124
PSSDP- 1144 PSSDP- 1145	_	Platform		Sample issue summary 23	Story	PSSDP- 1124
PSSDP- 1146	•	Platform		Sample issue summary 24	•	PSSDP- 1124
	•	Platform		Sample issue summary 25	Story	PSSDP- 1124 PSSDP- 1124
PSSDP- 1147 PSSDP- 1148	•	Platform		Sample issue summary 26	Story	PSSDP- 1124 PSSDP- 1124
PSSDP- 1149	ū	Platform		Sample issue summary 27	Story Story	PSSDP- 1124
	•			•	•	
PSSDP- 1150	•			Sample issue summary 28	Story	PSSDP- 1125
PSSDP- 1151 PSSDP- 1152	_			Sample issue summary 29 Sample issue summary 30	Story Story	PSSDP- 1125 PSSDP- 1125
PSSDP- 1152 PSSDP- 1153	•			Sample issue summary 31	•	PSSDP- 1125 PSSDP- 1125
	•			·	Story	PSSDP- 1125 PSSDP- 1125
PSSDP- 1154	_			Sample issue summary 32	Story	
PSSDP- 1155	_	Platform		Sample issue summary 33	Story	PSSDP- 1125
PSSDP- 1156	_			Sample issue summary 34	Story	PSSDP- 1125
PSSDP- 1157	•	Platform		Sample issue summary 35	Story	PSSDP- 1125
PSSDP- 1158	•			Sample issue summary 36	Story	PSSDP- 1125
PSSDP- 1159	•	Platform		Sample issue summary 28	Story	PSSDP- 1123
PSSDP- 1160	_	Platform		Sample issue summary 29	Story	PSSDP- 1123
PSSDP- 1161	•	Platform		Sample issue summary 30	Story	PSSDP- 1123
PSSDP- 1162	•	Platform		Sample issue summary 31	Story	PSSDP- 1123
PSSDP- 1163	_	Platform		Sample issue summary 32	Story	PSSDP- 1123
PSSDP- 1164	•	Platform		Sample issue summary 33	Story	PSSDP- 1123
PSSDP- 1165	_			Sample issue summary 34	Story	PSSDP- 1123
PSSDP- 1166	Programme	Platform	PUDZ	Sample issue summary 35	Story	PSSDP- 1123

Status	Priority	Reporter	Assignee	Start Date	Due Date	Sprint	Fix Version
In Progress	High	Heidi	Divya	2025-03-26 00:00:00	2025-07-30 00:00:00		
In Progress	Medium	Eve	Divya	2025-05-02 00:00:00	2025-08-31 00:00:00		
In Progress	Medium	Eve	Shane	2025-05-05 00:00:00	2025-06-30 00:00:00		
In Progress	High	Heidi	Shane	2025-03-27 00:00:00	2025-05-07 00:00:00		
To Do	High	Heidi	Shane	2025-05-08 00:00:00	2025-07-31 00:00:00		
Done	High	Heidi	Shane	2025-03-27 00:00:00	2025-04-09 00:00:00	Sprint 1	v1.0
Done	High	Heidi	Bob	2025-03-27 00:00:00	2025-04-09 00:00:00	Sprint 1	v1.0
Done	Medium	Heidi	Mark		2025-04-09 00:00:00	•	
Done	High	Eve	Julie		2025-04-09 00:00:00	•	
Done	Low	Heidi	Diana		2025-04-09 00:00:00	•	
Done	Medium		Robert		2025-04-09 00:00:00	•	
Done	Medium		Alice		2025-04-23 00:00:00	•	
Done	Medium		Charlie		2025-04-23 00:00:00	•	
Done	Medium		Diana		2025-04-23 00:00:00	•	
Done	Medium		Julie		2025-04-23 00:00:00	•	
Done	Medium		Charlie		2025-04-23 00:00:00	•	
Done	Medium		Bob		2025-04-23 00:00:00	•	
Done	High	Eve	Mark		2025-04-23 00:00:00	-	
Done	Medium		Robert		2025-04-23 00:00:00	•	
Done	Medium		Shane		2025-04-23 00:00:00	•	
In Progress		Grace	Mark		2025-05-07 00:00:00	•	
In Progress			Diana		2025-05-07 00:00:00	•	
In Progress			Julie		2025-05-07 00:00:00	•	
In Progress			Bob		2025-05-07 00:00:00	•	
Backlog	Medium		Diana		2025-05-07 00:00:00	•	
Backlog	Medium		Alice		2025-05-07 00:00:00	•	
Backlog	Medium		Charlie		2025-05-07 00:00:00	•	
Backlog	Medium		Robert		2025-05-07 00:00:00	•	
Backlog	Medium		Shane Bob		2025-05-07 00:00:00 2025-05-21 00:00:00	•	
Backlog	High	Grace				•	
Backlog Backlog	Medium Medium		Diana Julie		2025-05-21 00:00:00 2025-05-21 00:00:00	•	
Backlog	Medium		Bob		2025-05-21 00:00:00	•	
Backlog	Medium		Mark		2025-05-21 00:00:00	•	
Backlog	Medium		Alice		2025-05-21 00:00:00	•	
Backlog	Medium		Charlie		2025-05-21 00:00:00	•	
Backlog	Medium		Robert		2025-05-21 00:00:00	•	
Backlog	Medium		Shane		2025-05-21 00:00:00	•	
Backlog	High	Grace	Bob		2025-05-16 00:00:00	•	
Backlog	Medium		Diana		2025-05-16 00:00:00	•	
Backlog	Medium		Julie		2025-05-16 00:00:00	•	
Backlog	Medium		Bob		2025-05-16 00:00:00	•	
Backlog	Medium		Mark		2025-05-16 00:00:00	•	
Backlog	Medium		Alice		2025-05-16 00:00:00	•	
Backlog	Medium		Charlie		2025-05-16 00:00:00	•	
Backlog	Medium		Robert		2025-05-16 00:00:00	•	
						55	

Backlog

Medium Frank

Shane

Original Francisco (4)	Chause Delici	Duntage
Original Estimate (days)		Project Lucid
		Snowflake
		Snowflake
		Lucid
		Lucid
3		Lucid
3		Lucid
3	3	Lucid
3	3	Lucid
5	5	Lucid
3	3	Lucid
3	3	Lucid
3	3	Lucid
5	5	Lucid
5		Lucid
3		Lucid
2		Lucid
5		Lucid
5		Lucid
3		Lucid
5		Lucid
5		Lucid
3 3		Lucid Lucid
5		Lucid
3		Lucid
3		Lucid
5		Lucid
2		Lucid
5		Lucid
5		Lucid
3	3	Lucid
3	3	Lucid
5	5	Lucid
3	3	Lucid
5		Snowflake
5		Snowflake
3		Snowflake
3		Snowflake
5		Snowflake
3		Snowflake
3		Snowflake
3	3	Snowflake